Washington Stata
Department of Transportation

I-90/SR 18 I/C to Deep Creek - Interchange Improvements & Widening

Project Information Project Milestones

PIN: 109070F As of Date: July 2020 Milestone Original Date Current Date Status
Region: Northwest Regional Admin: M. Cotten - T
Project Definition Complete Q2 2017 Q2 2017 On Schedule
State Route: 1-90
Current Status: Construction Legislative Districts: 05 Preliminary Engineering Start Q32017 Q32017 On Schedule
Project Description Environmental Complete Q3 2020 Q3 2020 On Schedule
The 1-90/SR 18 interchange experiences severe congestion during AM/PM peak commute Right of Way Complete Q3 2020 Q3 2020 On Schedule
periods. This congestion impacts access to and from the City of Snoqualmie and contributes to -
delay in the transport of trucked goods to and from the ports of Tacoma and Seattle. Truck traffic Contract Advertisement Q3 2020 Q3 2020 On Schedule
circulating through the existing weigh station adds to the severity of the congestion at this .
interchange. Queues regularly extend to mainline 1-90 during peak hours, increasing the risk of Operationally Complete Q42023 Q42023 On Schedule

rear end collisions. By re-constructing the interchange, eliminating the weigh station, and
widening SR 18, safety and mobility will be improved.

Contractor: 009476 - ROAD CONSTRUCTION NORTHWEST, INC. - $646,162.00 -
09/10/2019 Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $10,001 $10,125
Right of Way $0 $3,000 $2,000
Construction $0 $137,524 $116,472
Watch List Description Total $0 $150,526 $128,598
As of February 2020: This project has a potential cost increase or scope change. During
design, additional fish passage structures were identified within the project limits that need to ; ; = ;
be addressed. Additionally, storm water retrofit requirements require larger detention ponds, PGS (FUAEITTE) SHUTHiERY = Gl ARRUEE Cos (T TialEREs)
additional right-of-way, and the construction of storm water vaults. The Project team continues
to look for in-budget alternatives. I?re_—
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $5,125 $5,000 $10,125
Right of Way $0 $0 $2,000 $0 $2,000
Construction $0 $0 $116,472 $0 $116,472
Total $0 $0 $123,598 | $5,000 $128,598

Project Web Site: https://www.wsdot.wa.gov/projects/i90/sr18icimprove/default.htm

Project Cost Summary ($ in Thousands)
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